STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 628120171  Paga 1o
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE . FED. NO.

CCO#: 74 SUPPLEMENT#: 0 Category Code: CBSA CONTINGENCY BALANCE (incl. this change) $167,601 ,239.11
COST: $55,604_00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Strong Motion Detection System CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- T ; : Th . Previously Approved CCO - Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Originat Gontrack Tme: Time:Ad» This Shange: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) . 501 Day(s) 20 % 1

THIS CHANGE ORDER PROVIDES FOR:

Modifying strong motion detection system including relocating sensor enclosures, rerouting conduits and cable, and revising
cable material and pull box connections.

Revising Special Provisions Section 10-3.18 "STRONG MOTION DETECTION SYSTEM,” subsection “MATERIAL,”
subsection “Cables and Conductors.”

This change order resolves structural conflicts and accommodates changed penetration points. Conduits are rerouted at the
Tower Head to accommodate changed sensor locations and also for aesthetics. Conduits running vertically up the Tower
have been rerouted to cable trays for ease of installation. The strong motion cable material specification is revised due to the
unavailability of specified material and to be consistent with cables used on the Skyway area.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 376, 402R0, 463 and
726R0 with respect to changes listed above.

The total cost of this change order is $55,604.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Rick Morrow (Sup. BE), Mike Forner (Principal TE), Patrick Treacy (HQ Oversight),
Ken Terpstra (Proj. Manager), Carl Petersen (CDMG), Wenyi Long (Design Oversight), Lina Ellis (Maintenance), Pat Hiplay
(CT Earthquake Department) August 6, 2008, and Jing Chen (District Design) November 12, 2008.

The Resident Engineer requests Headquarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Mike Forner, Prin TE Date 7/14/08 THIS REQUEST TOTAL TO DATE
- - : ITEMS $0.00 $0.00
Bridge Engineer: Rick Morrow, Sup BE Date  7/8/08 FOROE BCCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 11/12/08 AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 11/17/08 | ADJUSTMENT $55,604.00 $55,604.00
FHWA Rep.: HQ, Patrick Treacy Date 7/17/08 | TOTAL $55,604.00 $55,604.00
: FEDERAL PARTICIPATION
Environmental: Date
. = Struct Mant. Lina Ell Date 1112 [] PARTICIPATING [[] PARTICIPATING IN PART NONE
ecClly).
r (specity) HE 1l Xihe 508 Ate 1112/08 [] NON-PARTICIPATING (MAINTENANCE) [ ]JNON-PARTICIPATING
Oth ify):
er (specify) CONIG, ey | PEErsen Dile  &i6/00 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: HQ Bob Molera Date 11/24/08 | [TJcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resid/ent /ng’fneer’s Signature: Date
7S . g
/A tnd P - 428y

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



